
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0016

10/02/2014

Contract Location: Time Allowed:

SR 25 BEGINNING AT CATE RD AND EXTENDING TO SR 99

 

Contractor:

PLANT IMPROVEMENT CO., INC. Date Let:

P. O.  BOX 15469 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

03/22/2013

04/05/2013

04/26/2013

05/09/2013

06/21/2013

00/00/0000

00/00/0000

693 Days

04/01/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 03   

Elapsed Calender Days:

Percent Time: 73.59

510 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,562,995.81

$7,896,554.38

$5,588,631.10

41.56%

Counties:

Glynn

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000421      $9,562,995.81 $7,896,554.38 $5,588,631.10 41.56% $240,930.68

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0016

10/02/2014

Project Number: 0000421      SR 25 SPUR FROM CATE RD. TO SR 99

 

STP00-0000-00(421)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,179,491.81 $2,986,747.28 $192,744.53

Non-Participating $794,872.90 $746,686.75 $48,186.15

Total Earnings $3,974,364.71 $3,733,434.03 $240,930.68

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,974,364.71 $3,733,434.03 $240,930.68

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,974,364.71 $3,733,434.03

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $240,930.68

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0016

10/02/2014

Project Number 0000421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .603

 341570.970 .037

STP00-0000-00(421)

 

.640 $12,638.13 $218,605.42

0040 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  20,547.000 6,174.390

TL & H LIME 68.080 1,563.690

 

 

7,738.080 $106,456.02 $526,808.49

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  13,700.000 3,831.120

L & H LIME 73.240 255.630

 

 

4,086.750 $18,722.34 $299,313.57

0051 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 122.660

TL 72.490 691.520

TEMP ASPH CONC 19MM @ $0.75 OFF UNIT PRICE

                                                            

814.180 $50,128.28 $59,019.91

0055 413-1000     BITUM TACK COAT GL  9,976.000 2,619.000

 3.230 645.000

 

 

3,264.000 $2,083.35 $10,542.72

0057 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 4,859.130

 1.000 5,794.140

(IN #1)

                                                            

10,653.270 $5,794.14 $10,653.27

0085 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  2,329.000 .000

 13.730 223.000

 

 

223.000 $3,061.79 $3,061.79

0110 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,584.000 3,362.570

 22.310 229.430

 

 

3,592.000 $5,118.58 $80,137.52

0120 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  246.000 311.000

 42.540 .000

 

 

311.000 $.00 $13,229.94



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0016

10/02/2014

Project Number 0000421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0185 668-2100     DROP INLET, GP 1 EA  53.000 45.000

 1905.990 5.000

 

 

50.000 $9,529.95 $95,299.50

Category Amount: $213,532.58 $1,316,672.13

Category Number: 0020 PERMANENT EROSION CONTROL

0210 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  113.000 61.527

 59.990 13.333

 

 

74.860 $799.85 $4,490.85

0220 603-2186     STN DUMPED RIP RAP, TP 3, 36 IN SY  137.000 207.000

 141.080 .000

 

 

207.000 $.00 $29,203.56

0240 700-8000     FERTILIZER MIXED GRADE TN  20.000 21.859

 558.380 .000

 

 

21.859 $.00 $12,205.63

Category Amount: $799.85 $45,900.04

Category Number: 0030 TEMPORARY EROSION CONTROL

0255 163-0232     TEMPORARY GRASSING AC  29.000 66.285

 710.660 .000

 

 

66.285 $.00 $47,106.10

0260 163-0240     MULCH TN  700.000 236.457

 142.130 11.880

 

 

248.337 $1,688.50 $35,296.14

0279 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  2.000 .000

/SAND BAGS 326.500 3.750

 

 

3.750 $1,224.38 $1,224.38

0315 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  12.000 3.000

 292.100 1.000

 

 

4.000 $292.10 $1,168.40



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14514-13-000-0

Estimate Summary By Project

Estimate Number: 0016

10/02/2014

Project Number 0000421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0325 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 3.000

 253.810 .000

 

 

3.000 $.00 $761.43

0330 167-1500     WATER QUALITY INSPECTIONS MO  21.000 12.000

 101.520 1.000

 

 

13.000 $101.52 $1,319.76

0335 171-0010     TEMPORARY SILT FENCE, TYPE A LF  2,835.000 2,984.625

 1.880 .000

 

 

2,984.625 $.00 $5,611.10

0340 171-0030     TEMPORARY SILT FENCE, TYPE C LF  8,580.000 12,443.250

 3.050 .000

 

 

12,443.250 $.00 $37,951.91

0345 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,900.000 5,590.000

 1.370 .000

 

 

5,590.000 $.00 $7,658.30

Category Amount: $3,306.50 $138,097.52

Category Number: 0010 ROADWAY

0550 210-0250     UNDERCUT EXCAVATION CY  .000 17,137.407

 27.240 .000

unsuitable material eb & wb station 89+00 to 104+80

                                                            

17,137.407 $.00 $466,822.97

0800 210-0100     GRADING COMPLETE - LS  .000 .698

 1552783.450 .015

additional fill 

                                                            

.713 $23,291.75 $1,107,134.60

Category Amount: $23,291.75 $1,573,957.57

Project Total Amount: $240,930.68 $3,974,364.71


